
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/25/2017

ESTIMATE SUMMARY 12:59:26

CONTID: C19399R        ESTIMATE NO: 0009 PROG 2005

PCN: 19399R-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 491 CORTEZ TO MCR 30 PERCENT TIME:

PROJECT NO: NHPP4912-005                  

US 491 CORTEZ TO MCR 30

NAME OF ROAD:  

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

LAWSON CONSTRUCTION CO. PAY PERIOD ENDING

20 SO. SUNSET STREET DATE LET

P.O. BOX 1318 DATE AWARDED

 DATE CONTRACT EXECUTED

LONGMONT CO 80501-5844(303)444-8680 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,720,975.84 PARTICIPATING $ $ 593,621.97

AWARD PROJECT AMT: 5,797,085.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.36

WORK DAYS

WORK DAYS

91.39%

578,621.93

593,621.97

593,621.97

593,621.97

$

$

$

$

6,142,353.91

0.00

6,142,353.91

0.00

6,142,353.91

-86,956.28

86,956.28

6,142,353.91

0.00

AMOUNT DUE 6,142,353.91 593,621.97

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 593,621.97

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

133.5 TIME ALLOW: 140

ORIG TIME ALLOW: 140

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/10/2016

05/10/2016

12/31/2016

03/03/2016

03/31/2016

04/19/2016

05/10/2016
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PCN: 19399R-BID   ESTIMATE RUN 01/25/2017

PROJECT: NHPP4912-005                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.500

0.000

201-00001  
 

10,000.000.500

0.00

0.500

ACRE

20,000.00000

0010 Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0015 *Removal of Inlet 6.000

0.000

202-00019  
 

4,710.006.000

0.00

6.000

EACH

785.00000

0020 *Removal of Pipe 210.000

0.000

202-00035  
 

32,550.00210.000

0.00

210.000

LF  

155.00000

0025 Removal of Concrete Median Cover Material 771.000

257.000

202-00190  
 

14,906.001,028.000

3,726.50

1,889.000

SY  

14.50000

0030 Removal of Gutter 461.000

40.000

202-00202  
 

7,515.00501.000

600.00

501.000

LF  

15.00000

0035 Removal of Curb and Gutter 7,901.050

750.000

202-00203  
 

97,324.318,651.050

8,437.50

8,651.050

LF  

11.25000

0040 Removal of Concrete Pavement 69.200

0.000

202-00210  
 

1,384.0069.200

0.00

69.200

SY  

20.00000

0045 Removal of Concrete Pavement (Special) 80.000

0.000

202-00212  
 

2,400.0080.000

0.00

80.000

SY  

30.00000

0050 *Removal of Asphalt Mat 43,098.000

706.000

202-00220  
 

219,020.0043,804.000

3,530.00

43,804.000

SY  

5.00000

0055 *Removal of Asphalt Mat (Planing) 259.000

0.000

202-00240  
 

841.75259.000

0.00

500.000

SY  

3.25000
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PCN: 19399R-BID   ESTIMATE RUN 01/25/2017

PROJECT: NHPP4912-005                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pavement Marking 5,704.700

0.000

202-00250  
 

17,114.105,704.700

0.00

15,000.000

SF  

3.00000

0065 *Removal of Light Standard 21.000

0.000

202-00700  
 

17,850.0021.000

0.00

21.000

EACH

850.00000

0070 *Removal of Light Standard Foundation 21.000

0.000

202-00705  
 

16,800.0021.000

0.00

21.000

EACH

800.00000

0075 *Removal of Ground Sign 22.000

0.000

202-00810  
 

3,630.0022.000

0.00

24.000

EACH

165.00000

0080 *Removal of Sign Panel 12.000

0.000

202-00821  
 

444.0012.000

0.00

18.000

EACH

37.00000

0085 *Clean Culvert 1.000

0.000

202-04002  
 

3,200.001.000

0.00

1.000

EACH

3,200.00000

0090 *Plug Culvert (Special) 1.000

0.000

202-04004  
 

3,000.001.000

0.00

1.000

EACH

3,000.00000

0095 Unclassified Excavation (Complete In Place) 4,991.400

0.000

203-00010  
 

154,733.404,991.400

0.00

5,000.000

CY  

31.00000

0100 Muck Excavation 1,218.000

549.000

203-00100  
 

79,515.001,767.000

24,705.00

1,767.000

CY  

45.00000

0105 Proof Rolling 13.000

0.000

203-01100  
 

1,755.0013.000

0.00

15.000

HOUR

135.00000

0110 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

8.000

HOUR

155.00000
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PCN: 19399R-BID   ESTIMATE RUN 01/25/2017

PROJECT: NHPP4912-005                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Hydraulic Excavator 51.500

0.000

203-01565  
 

9,785.0051.500

0.00

65.000

HOUR

190.00000

0120 Truck (Dump) 60.200

0.000

203-01582  
 

5,719.0060.200

0.00

75.000

HOUR

95.00000

0125 Front End Loader (Rubber Tire) 31.500

0.000

203-01590  
 

4,567.5031.500

0.00

40.000

HOUR

145.00000

0130 Combination Loader 93.000

0.000

203-01594  
 

15,345.0093.000

0.00

100.000

HOUR

165.00000

0135 *Potholing 151.300

0.000

203-01597  
 

37,825.00151.300

0.00

151.300

HOUR

250.00000

0140 *Sweeping (With Pickup Broom) 31.250

53.000

203-01622  
 

13,901.2584.250

8,745.00

100.000

HOUR

165.00000

0145 Laborer 143.000

0.000

203-02330  
 

6,435.00143.000

0.00

185.000

HOUR

45.00000

0150 Structure Excavation 291.400

0.000

206-00000  
 

9,324.80291.400

0.00

291.400

CY  

32.00000

0155 Structure Backfill (Flow-Fill) 5.000

0.000

206-00065  
 

625.005.000

0.00

5.000

CY  

125.00000

0160 Structure Backfill (Class 1) 36.000

0.000

206-00100  
 

3,420.0036.000

0.00

36.000

CY  

95.00000

0165 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

135.000

CY  

70.00000
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PCN: 19399R-BID   ESTIMATE RUN 01/25/2017

PROJECT: NHPP4912-005                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Stockpile Topsoil 135.000

0.000

207-00210  
 

3,375.00135.000

0.00

135.000

CY  

25.00000

0175 *Erosion Log Type 1 (12 Inch) 929.000

150.000

208-00002  
 

4,316.001,079.000

600.00

1,150.000

LF  

4.00000

0180 *Silt Fence 397.000

0.000

208-00020  
 

794.00397.000

0.00

500.000

LF  

2.00000

0185 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,100.001.000

0.00

1.000

EACH

1,100.00000

0190 *Storm Drain Inlet Protection (Type II) 112.000

3.300

208-00052  
 

4,150.80115.300

118.80

150.000

LF  

36.00000

0195 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,800.00000

0200 *Removal and Disposal of Sediment (Labor) 14.750

0.000

208-00103  
 

1,032.5014.750

0.00

25.000

HOUR

70.00000

0205 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

140.00000

0210 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

45.00000

0215 *Erosion Control Supervisor 155.000

21.000

208-00206  
 

48,400.00176.000

5,775.00

176.000

DAY 

275.00000

0220 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

6.000

EACH

450.00000



CONTID: C19399R        COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 19399R-BID   ESTIMATE RUN 01/25/2017

PROJECT: NHPP4912-005                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

0.000.000

0.00

1.000

EACH

550.00000

0230 *Reset Ground Sign 2.500

2.000

210-00810  
 

832.504.500

370.00

7.000

EACH

185.00000

0235 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

150.00000

0240 Modify Manhole 1.000

0.000

210-04015  
 

2,750.001.000

0.00

1.000

EACH

2,750.00000

0245 Adjust Valve Box 19.000

0.000

210-04050  
 

3,135.0019.000

0.00

20.000

EACH

165.00000

0250 *Seeding (Native) 0.308

0.000

212-00006  
 

240.240.308

0.00

1.500

ACRE

780.00000

0255 *Seeding (Wetlands) 0.041

0.000

212-00028  
 

77.490.041

0.00

0.041

ACRE

1,890.00000

0260 *Soil Conditioning 0.308

0.000

212-00032  
 

163.240.308

0.00

1.500

ACRE

530.00000

0265 *Mulching (Weed Free Hay) 0.259

0.000

213-00002  
 

270.650.259

0.00

1.500

ACRE

1,045.00000

0270 *Mulch Tackifier 52.000

0.000

213-00061  
 

208.0052.000

0.00

300.000

LB  

4.00000

0275 Transplant Sod 83.000

0.000

215-00700  
 

4,399.0083.000

0.00

83.000

SY  

53.00000
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PCN: 19399R-BID   ESTIMATE RUN 01/25/2017

PROJECT: NHPP4912-005                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

441.000

0.000

216-00201  
 

1,984.50441.000

0.00

441.000

SY  

4.50000

0285 *Wildlife Biologist 2.500

0.000

240-00000  
 

375.002.500

0.00

2.500

HOUR

150.00000

0290 Aggregate Base Course (Class 2) 0.000

0.000

304-02000  
 

0.000.000

0.00

0.000

TON 

35.00000

0295 Aggregate Base Course (Class 6) 472.520

0.000

304-06000  
 

16,538.20472.520

0.00

1,307.000

TON 

35.00000

0300 Reconditioning 39,787.600

0.000

306-01000  
 

477,451.2039,787.600

0.00

39,788.000

SY  

12.00000

0305 *Hot Mix Asphalt (Patching) (Asphalt) 213.380

732.750

403-00720  
 

222,340.55946.130

172,196.25

950.000

TON 

235.00000

0310 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

325.000

GAL 

5.10000

0315 *Concrete Pavement (8 Inch) 39,465.600

2,250.600

412-00800  
 

2,440,397.7041,716.200

131,660.10

41,717.200

SY  

58.50000

0315 MATERIAL ALLOWANCE Concrete Aggregates 0.000

0.000

0.000.000

0.00CY  

2.93000

0315 MATERIAL ALLOWANCE Dowel Bars and Tie Bars 0.000

0.000

0.000.000

0.00CY  

0.60000

0315 MATERIAL ALLOWANCE Dowel Bars and Tie Bars 0.000

0.000

0.000.000

0.00CY  

0.55000
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PCN: 19399R-BID   ESTIMATE RUN

PROJECT: NHPP4912-005                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 MATERIAL ALLOWANCE Dowel Bars 0.000

0.000

0.000.000

0.00CY  

0.58000

0315 MATERIAL ALLOWANCE Dowel Bar Baskets 0.000

0.000

0.000.000

0.00CY  

0.58000

0315 MATERIAL ALLOWANCE Dowel Bar Baskets and Tie Bars 0.000

0.000

0.000.000

0.00CY  

0.60000

0315 MATERIAL ALLOWANCE Hauling of Concrete Aggregates JC 
Custom

0.000

0.000

0.000.000

0.00CY  

1.24000

0320 Geotextile (Drainage) (Class 1) 1,940.200

0.000

420-00112  
 

9,215.951,940.200

0.00

2,000.000

SY  

4.75000

0325 Geogrid Pavement Reinforcement 0.000

0.000

420-00520  
 

0.000.000

0.00

0.000

SY  

15.00000

0330 Riprap (6 Inch) 181.000

17.000

506-00206  
 

47,520.00198.000

4,080.00

250.000

CY  

240.00000

0335 Riprap (12 Inch) 180.000

0.000

506-00212  
 

42,300.00180.000

0.00

180.000

CY  

235.00000

0340 Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

0.000

CY  

235.00000

0345 *Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

0.000

TON 

430.00000

0350 Concrete Class D 29.150

0.000

601-03000  
 

32,065.0029.150

0.00

29.150

CY  

1,100.00000
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PCN: 19399R-BID   ESTIMATE RUN 01/25/2017

PROJECT: NHPP4912-005                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 Concrete Class D (Miscellaneous) 34.500

0.000

601-03020  
 

32,775.0034.500

0.00

34.500

CY  

950.00000

0360 Reinforcing Steel 1,784.100

0.000

602-00000  
 

4,014.231,784.100

0.00

1,784.100

LB  

2.25000

0365 *24 Inch Reinforced Concrete Pipe (Complete In Place) 80.000

0.000

603-01245  
 

14,000.0080.000

0.00

80.000

LF  

175.00000

0370 *48 Inch Reinforced Concrete Pipe (Complete In Place) 45.000

0.000

603-01485  
 

15,750.0045.000

0.00

45.000

LF  

350.00000

0375 *23x14 Inch Reinforced Concrete Pipe (Complete In 
Place) 

103.200

0.000

603-02185  
 

14,964.00103.200

0.00

103.200

LF  

145.00000

0380 *30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

166.000

0.000

603-02245  
 

31,540.00166.000

0.00

166.000

LF  

190.00000

0385 *24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

0.000

EACH

3,610.00000

0390 *48 Inch Reinforced Concrete End Section 2.000

0.000

603-05048  
 

12,590.002.000

0.00

2.000

EACH

6,295.00000

0395 *Inlet Type 16 (Triple) (5 Foot) 1.000

0.000

604-16605  
 

13,500.001.000

0.00

1.000

EACH

13,500.00000

0400 *Inlet Type R  L 15 (5 Foot) 2.000

0.000

604-19305  
 

35,000.002.000

0.00

2.000

EACH

17,500.00000

0405 *Vane Grate Inlet (5 Foot) 2.000

0.000

604-25005  
 

9,000.002.000

0.00

2.000

EACH

4,500.00000
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PCN: 19399R-BID   ESTIMATE RUN 01/25/2017

PROJECT: NHPP4912-005                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *Guardrail Type 3 (6-3 Post Spacing) 31 in. MGS 225.000

0.000

606-00301  
 

11,700.00225.000

0.00

225.000

LF  

52.00000

0415 Guardrail Type 7 (Special) 212.000

0.000

606-00705  
 

49,820.00212.000

0.00

212.000

LF  

235.00000

0420 Guardrail Type 7 (Style CA) Precast 0.000

0.000

606-00710  
 

0.000.000

0.00

0.000

LF  

50.00000

0425 *Transition Type 3G 1.000

0.000

606-01370  
 

2,410.001.000

0.00

1.000

EACH

2,410.00000

0430 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

3,600.001.000

0.00

1.000

EACH

3,600.00000

0435 *Fence (Plastic) 255.000

0.000

607-11525  
 

892.50255.000

0.00

255.000

LF  

3.50000

0440 Concrete Curb Ramp 0.000

48.000

608-00010  
 

4,320.0048.000

4,320.00

48.000

SY  

90.00000

0445 Detectable Warnings 0.000

72.000

608-00015  
 

6,120.0072.000

6,120.00

72.000

SF  

85.00000

0450 Curb and Gutter Type 2 (Section I-B) 218.050

2,254.500

609-21010  
 

64,286.302,472.550

58,617.00

2,499.000

LF  

26.00000

0455 Curb and Gutter Type 2 (Section II-B) 5,112.000

636.000

609-21020  
 

160,944.005,748.000

17,808.00

5,748.000

LF  

28.00000

0460 Gutter Type 2 (2 Foot) 479.500

74.250

609-24002  
 

22,150.00553.750

2,970.00

554.000

LF  

40.00000
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PCN: 19399R-BID   ESTIMATE RUN 01/25/2017

PROJECT: NHPP4912-005                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 *Curb Type 6 (Section M) 94.000

0.000

609-60011  
 

3,290.0094.000

0.00

94.000

LF  

35.00000

0470 Median Cover Material (4 Inch Patterned Concrete) 0.000

9.000

610-00024  
 

76.509.000

76.50

10,900.000

SF  

8.50000

0475 *Delineator (Type I) 0.000

31.000

612-00001  
 

682.0031.000

682.00

31.000

EACH

22.00000

0480 *Delineator (Type II) 0.000

7.000

612-00002  
 

168.007.000

168.00

7.000

EACH

24.00000

0485 *Delineator (Type I) (Barrier) 0.000

0.000

612-00021  
 

0.000.000

0.00

9.000

EACH

30.00000

0490 *3 Inch Electrical Conduit 1,301.000

0.000

613-00300  
 

23,418.001,301.000

0.00

1,301.000

LF  

18.00000

0495 *2 Inch Electrical Conduit (Plastic) 5,291.000

0.000

613-01200  
 

84,656.005,291.000

0.00

5,291.000

LF  

16.00000

0500 *4 Inch Electrical Conduit (Plastic) 123.000

0.000

613-01400  
 

2,583.00123.000

0.00

123.000

LF  

21.00000

0505 *Wiring 1.000

0.000

613-10000  
 

35,000.001.000

0.00

1.000

L S 

35,000.00000

0510 *Light Standard Aluminum (30 Foot) 3.000

0.000

613-30300  
 

5,400.003.000

0.00

3.000

EACH

1,800.00000

0515 *Light Standard Aluminum (30 Foot) (2-Arm) 14.000

4.000

613-30302  
 

41,400.0018.000

9,200.00

18.000

EACH

2,300.00000
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 *Light Standard Foundation 21.000

0.000

613-40010  
 

44,100.0021.000

0.00

21.000

EACH

2,100.00000

0525 *Transformer Base Aluminum 17.000

4.000

613-40020  
 

13,650.0021.000

2,600.00

21.000

EACH

650.00000

0530 *Luminaire High Pressure Sodium (250 Watt) 31.000

8.000

613-70250  
 

19,500.0039.000

4,000.00

39.000

EACH

500.00000

0535 *Sign Panel (Class I) 0.000

54.000

614-00011  
 

972.0054.000

972.00

145.000

SF  

18.00000

0540 *Sign Panel (Class II) 0.000

30.000

614-00012  
 

630.0030.000

630.00

119.000

SF  

21.00000

0545 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

28.000

SF  

26.00000

0550 *Steel Sign Support (2-Inch Round)(Post) 0.000

55.000

614-01512  
 

5,500.0055.000

5,500.00

132.000

LF  

100.00000

0555 *Steel Sign Support (2-Inch Round)(Socket) 0.000

7.000

614-01522  
 

805.007.000

805.00

10.000

EACH

115.00000

0560 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

20.000

614-01575  
 

440.0020.000

440.00

147.000

LF  

22.00000

0565 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

8.000

614-01578  
 

2,440.008.000

2,440.00

13.000

EACH

305.00000

0570 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 42.000

0.000

614-01585  
 

1,512.0042.000

0.00

61.000

LF  

36.00000
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0575 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 3.000

0.000

614-01588  
 

1,110.003.000

0.00

5.000

EACH

370.00000

0580 *LED Warning Sign System (_Signs) 0.000

3.000

614-10110  
 

17,700.003.000

17,700.00

3.000

EACH

5,900.00000

0585 Embankment Protector (Special) Type 5 3.000

0.000

615-00150  
 

3,975.003.000

0.00

3.000

EACH

1,325.00000

0590 *Construction Surveying 0.710

0.230

625-00000  
 

46,060.000.940

11,270.00

1.000

L S 

49,000.00000

0595 *Construction Surveying (Hourly) 32.000

1.000

625-00001  
 

7,920.0033.000

240.00

33.000

HOUR

240.00000

0600 *Mobilization 1.000

0.000

626-00000  
 

500,000.001.000

0.00

1.000

L S 

500,000.00000

0605 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

12,500.001.000

0.00

1.000

L S 

12,500.00000

0610 *Pavement Marking Paint (Waterborne) 173.820

0.000

627-00011  
 

8,691.00173.820

0.00

173.820

GAL 

50.00000

0615 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

7.000

GAL 

90.00000

0620 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

3,713.000

627-01010  
 

44,556.003,713.000

44,556.00

8,950.000

SF  

12.00000

0625 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

513.000

627-02010  
 

6,669.00513.000

6,669.00

1,414.000

SF  

13.00000
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0630 *Methyl Methacrylate Pavement Marking (Word 
Symbol)(Inlaid) 

0.000

0.000

627-40012  
 

0.000.000

0.00

1,716.000

SF  

23.00000

0635 *Methyl Methacrylate Pavement Marking (X Walk Stop 
line)(Inl 

0.000

0.000

627-40013  
 

0.000.000

0.00

220.000

SF  

18.80000

0640 *Methyl Methacrylate Pavement Marking (Colored)(Inlaid) 0.000

0.000

627-40015  
 

0.000.000

0.00

15.000

GAL 

785.00000

0645 *Flagging 3,998.750

594.000

630-00000  
 

101,040.504,592.750

13,068.00

5,300.000

HOUR

22.00000

0650 *Traffic Control Inspection 54.000

2.000

630-00007  
 

8,400.0056.000

300.00

60.000

DAY 

150.00000

0655 *Traffic Control Management 152.000

24.000

630-00012  
 

114,400.00176.000

15,600.00

190.000

DAY 

650.00000

0660 *Barricade (Type 3 M-A) (Temporary) 30.600

0.000

630-80335  
 

4,284.0030.600

0.00

34.000

EACH

140.00000

0665 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

0.000

EACH

280.00000

0670 *Construction Traffic Sign (Panel Size A) 45.900

0.000

630-80341  
 

2,157.3045.900

0.00

51.000

EACH

47.00000

0675 *Construction Traffic Sign (Panel Size B) 63.000

0.000

630-80342  
 

2,961.0063.000

0.00

70.000

EACH

47.00000

0680 *Construction Traffic Sign (Special) 14.400

0.000

630-80344  
 

360.0014.400

0.00

100.000

SF  

25.00000
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0685 *Vertical Panel 45.900

0.000

630-80350  
 

1,193.4045.900

0.00

51.000

EACH

26.00000

0690 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.800

0.000

630-80357  
 

1,170.001.800

0.00

2.000

EACH

650.00000

0695 *Portable Message Sign Panel 465.000

44.000

630-80359  
 

13,234.00509.000

1,144.00

530.000

DAY 

26.00000

0700 *Drum Channelizing Device 174.600

0.000

630-80360  
 

4,539.60174.600

0.00

200.000

EACH

26.00000

0705 *Drum Channelizing Device (With Light) (Flashing) 5.400

0.000

630-80363  
 

199.805.400

0.00

6.000

EACH

37.00000

0710 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

50.00000

0715 *Traffic Cone 60.300

0.000

630-80380  
 

512.5560.300

0.00

67.000

EACH

8.50000

0720 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

0.000

EACH

7,500.00000

0725 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

80,000.000

F A 

1.00000

0730 F/A Partnering 2,935.500

0.000

700-70011  
 

2,935.502,935.500

0.00

2,935.500

F A 

1.00000

0735 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

85,000.000

F A 

1.00000
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0740 F/A Fuel Cost Adjustment 5,243.930

249.320

700-70016  
 

5,493.255,493.250

249.32

6,500.000

F A 

1.00000

0745 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0750 F/A On-The-Job Trainee 1,584.000

933.000

700-70021  
 

2,517.002,517.000

933.00

2,800.000

HOUR

1.00000

0755 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0760 F/A Video Taping 0.000

0.000

700-70033  
 

0.000.000

0.00

0.000

F A 

1.00000

0765 F/A Adjust Utilities 19,703.810

0.000

700-70060  
 

19,703.8119,703.810

0.00

19,703.810

F A 

1.00000

0770 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0775 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

0875 Gdrail Ty 7 (Sty CC)(Spec) 306.000

0.000

606-00721  
 

54,774.00306.000

0.00

306.000

LF  

179.00000

CAT 5,960,727.88593,621.976,523,095.34CURRENT AMT0200 $ $ $

CAT NO0201 CARPENTER WETLANDS MITIGATION 

0780 Clearing and Grubbing 0.800

0.000

201-00001  
 

16,000.000.800

0.00

0.800

ACRE

20,000.00000
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0785 Unclassified Excavation (Complete In Place) 2,255.000

0.000

203-00010  
 

69,905.002,255.000

0.00

2,255.000

CY  

31.00000

0790 Wetland Topsoil 416.000

0.000

207-00305  
 

24,960.00416.000

0.00

416.000

CY  

60.00000

0795 *Erosion Log Type 1 (12 Inch) 60.000

0.000

208-00002  
 

240.0060.000

0.00

60.000

LF  

4.00000

0800 *Silt Fence 680.000

0.000

208-00020  
 

1,360.00680.000

0.00

680.000

LF  

2.00000

0805 Temporary Stream Crossing 1.000

0.000

208-00520  
 

8,500.001.000

0.00

1.000

L S 

8,500.00000

0810 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

75.000

LF  

4.00000

0815 *Seeding (Native) 0.610

0.000

212-00006  
 

475.800.610

0.00

4.500

ACRE

780.00000

0820 *Seeding (Wetlands) 0.570

0.000

212-00028  
 

1,077.300.570

0.00

0.570

ACRE

1,890.00000

0825 *Soil Conditioning 0.610

0.000

212-00032  
 

323.300.610

0.00

4.500

ACRE

530.00000

0830 *Mulching (Weed Free Hay) 1.180

0.000

213-00002  
 

1,233.101.180

0.00

5.060

ACRE

1,045.00000

0835 *Mulch Tackifier 236.000

0.000

213-00061  
 

944.00236.000

0.00

1,012.000

LB  

4.00000
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0840 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

3,700.00000

0845 *Brush Layer Cutting 400.000

0.000

214-01010  
 

1,100.00400.000

0.00

400.000

EACH

2.75000

0850 *Transplant Plug 30.000

0.000

215-00600  
 

420.0030.000

0.00

30.000

EACH

14.00000

0855 *Fence (Plastic) 325.000

0.000

607-11525  
 

1,137.50325.000

0.00

325.000

LF  

3.50000

CAT 127,676.000.00143,930.50CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0860 Field Office (Class 2) 1.000

0.000

620-00002  
 

33,750.001.000

0.00

1.000

EACH

33,750.00000

0865 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

18,500.001.000

0.00

1.000

EACH

18,500.00000

0870 Sanitary Facility 1.000

0.000

620-00020  
 

1,700.001.000

0.00

1.000

EACH

1,700.00000

CAT 53,950.000.0053,950.00CURRENT AMT0400 $ $ $

$ 6,142,353.88593,621.97$6,720,975.84$CURRENT AMTPROJECT TOTAL


